



Schools' Infrastructure Buyambo

IN THIS EDITION...

4

Infrastructure Programme Achievements 2021/22

13

Handover of Lower Dadamba Primary

15

Funding allocated to kickstart hostel projects



Let's Grow South Africa. Together.

Covid-19 Safety Tips



Wash & sanitise your hands

Hlamba ucoce izandla zakho



Keep your distance from others

Gcina umgama phakathi kwakho nabanye



Wear your mask

Nxiba i-mask yakho



CONTENTS

3 **Message from the MEC:**
Standing steadfast
amid the challenges

4 **2021/22 Achievements**

8 **New schools completed**

14 **Handover of
Lower Dadamba Primary**

16 **Funding allocated to
kickstart hostel projects**

18 **Whats Happening
June 2022**

Sakh'isidima News is produced by
the Physical Resources Management
Programme Support Unit (PSU).
Editor: Shirazaan Taylor. Kindly
share your comments by:
Sending an email to
infrastructurenews@ecdoe.gov.za
or
Sending a message to
067 413 0383
All images used in this publication are
from official sources.



Message from the MEC

Standing steadfast amid the challenges

In the 2020/21 Financial Year the Eastern Cape Department of Education (ECDoE) infrastructure programme was particularly hard hit by the COVID-19 pandemic, initially by the countrywide lockdown early in the year and then by the massive budget cuts to fund COVID-19 interventions. During this time, most contractors suspended operations or terminated contracts; construction materials were in short supply; and the labour force was affected by ill health and low productivity. The aftereffects had severe implications in 2021/22 and extreme difficulties were experienced in trying to get projects back on site and to initiate the redesign and procurement for projects that were terminated. This resulted in very little expenditure in the first two quarters, and although the situation improved in the third and fourth quarters, the Department was forced to surrender R205m to the fiscus.

The total allocation towards Infrastructure Development in the 2021/22 FY was a little over R1,64 billion which was applied towards achievement of our infrastructure development objectives. We provided basic services in the form of water, electricity, and sanitation; built 48 Grade R and 41 specialist classrooms; and undertook scheduled maintenance at 12 schools in the province. Additional classrooms to manage overcrowding and provide facilities conducive to teaching and learning is another of our strategic priorities and this target was achieved with the provision of 380 such classrooms.

The specific performance achievements for the 2021/22 financial year are outlined in this edition of **Sakh'isidima News**, specifically the completion of ten new schools with a value of R677 million. Infrastructure projects, such as the building of new schools, are multi-year projects taking anything from 2 to 4 years to complete and we currently have 35 new schools in various stages of construction.

Planning is a critical part of infrastructure development. However, this is a dynamic environment where one needs to make allowance for eventualities beyond our control. An example of this is the close to 230 schools that were damaged by inclement weather conditions in the past 18 months. Another example, the impact of which I illustrated earlier, was COVID-19. The point is, plan as you may, there will always be something that will pose challenges and change your course. The trick is to get back on track as soon as possible!

This year we are forging ahead with ensuring that funding is injected for hostel projects at special needs schools. Two of these major projects, Ntsonkotha Senior Secondary and Khanyisa Special School, were handed over to new contractors earlier this month.

On Thursday, 26 May, I also had the honour of handing over the completed Lower Dadamba Primary School to education sector stakeholders. The school was established in 1961 and the 370 learners who are enrolled for this year (and generations thereafter) will now be able to utilise this new facility completed under the Accelerated School Infrastructure Development Initiative (ASIDI).

Amid our efforts to rebuild our country, we must not lose sight of the democratic gains we have achieved. We need to keep our shoulders to the wheel remembering the cause we are fighting for – that of eradicating the scourge of poverty; inequality and unemployment. As the education sector, we need to go about our jobs, mindful that, if everyone plays their part, the battle for a better life for our communities and our children, can be achieved. I urge you to stand steadfast amid the challenges.

Mr Fundile Gade
MEC for Education

2021/22 Achievements

ACHIEVE

WINNER



The Education infrastructure Grant is a Conditional Grant made available for the construction, maintenance, upgrading and rehabilitation of new and existing education infrastructure (including district and circuit accommodation); to address achievement of targets set out in the minimum norms and standards for school infrastructure; to address damages to infrastructure; and to enhance capacity to deliver infrastructure in the education sector.

In the 2020/21 financial year the Eastern Cape Department of Education (ECDoE) infrastructure programme was particularly hard hit by the COVID-19 pandemic, initially by the countrywide lockdown early in the year and then by the massive budget cuts to fund COVID-19 interventions.

This had severe implications for the infrastructure programme which was carried in to the 2021/22 financial year. Extreme difficulties were experienced in trying to resuscitate these projects and to re-do the design and procurement for contracts that were terminated. These events had a negative impact on the achievement of performance targets and the Department was forced to surrender R205m to the fiscus as this could not be spent timeously by the end of the 2021/22 Financial year which ended in March 2022.

Several projects were completed where basic services (in the form of water, electricity, and sanitation); additional classrooms; specialist classrooms (science laboratories; media centres etc.); and new Grade R classrooms were provided at various schools.

Ten new schools were completed, and 35 schools are under construction. New additional classrooms were provided to address overcrowding and improve the quality of teaching and learning. In addition, scheduled maintenance was completed at 12 schools.

These achievements have contributed significantly towards achievement of the Department's strategic objectives related to infrastructure, that is:



Prioritising resources towards the provision of water and sanitation services to schools where these services are insufficient.



Adequately maintaining existing facilities to enable a conducive teaching and learning environment.



Ensuring that access to Grade R facilities is systematically improved to support the ECD function which was transferred to Basic Education on 1 April 2022.

Providing additional mobile classrooms to meet the requirements for social distancing and overcrowding in schools and supporting the Circuit School Landscape Planning (CSLP) of the Department as this will enable effective resourcing to support teaching and learning.



2021/22 Achievements

The specific achievements in terms of the Programme performance Measures (PPMs) are illustrated in the diagram below.

Allocation
R1,640,97,000 Billion
Final expenditure:
R1 218 635 054



Did you know...?

- In the past year we have handed over close to 40 new schools to communities and education sector stakeholders. These schools were completed under the EIG programme and the Accelerated School Infrastructure Development Initiative (ASIDI).
- Currently 1,055 Sanitation Appropriate for Education (SAFE) projects have been allocated to four Implementing Agents (The Mvula Trust; Development Bank of Southern Africa; the National Education Collaboration Trust; and Coega Development Corporation. Of these, 277 projects have been completed; 380 are under construction; and 398 are in planning. The SAFE programme is managed by the Department of Basic Education with the support of IA's and the DoE.
- A total of 60 SAFE projects have been funded by various donors through Partnerships (Assupol, Unilever SA, EnviroSan, South Korea Embassy, Sibanye Stillwater, and the Water Research Commission (WRC). Of these, 44 have been completed and 16 are in the planning stages.
- 171 Schools were damaged by storms in the 2020/21 financial year - most of these in the Amathole West and OR Tambo Coastal education districts. Repair work has been completed at 35 of these schools, whilst 58 projects are in progress. The remaining schools were assessed, and the procurement process is underway.

2021/22 Achievements

Projects completed

EMIS No	PROJECT NAME	IA	EDUCATION DISTRICT	WATER	ELECTRICITY	SANITATION	ADDITIONAL CLASSROOMS	ADDITIONAL SPECIALIST ROOMS	NEW SCHOOLS COMPLETED	NEW SCHOOLS UNDER CONSTRUCTION	GRADE R CLASSROOMS	BOARDING FACILITIES	SCHEDULED MAINTENANCE
200600196	AMOS MLUNGWANA PRIMARY SCHOOL	DOE	JOE GQABI	✓	✓	✓	8	-	-	-	1	-	-
200401228	ATTWELL MADALA HIGH SCHOOL	DOE	O R TAMBO INLAND	✓	✓	✓	22	-	-	-	-	-	-
200100068	BHONGWENI PUBLIC FARM SCHOOL	DPWI	SARAH BAARTMAN	✓	✓	✓	37	4	✓	-	-	-	-
200300741	BUTTERWORTH HIGH SCHOOL	IDT	AMATHOLE EAST	-	-	-	1	-	-	-	-	-	✓
200300836	DINIZULU HIGH SCHOOL	DPWI	AMATHOLE EAST	✓	✓	✓	32	4	✓	-	-	-	-
200600157	EDLELWENI PUBLIC PRIMARY SCHOOL	DPWI	CHRIS HANI WEST	✓	✓	✓	-	-	-	-	6	-	-
200300079	FALTEIN SECONDARY SCHOOL	DOE	CHRIS HANI EAST	✓	✓	✓	7	-	-	-	-	-	-
200200182	FLORADALE FARM SCHOOL	DOE	BUFFALO CITY	✓	✓	-	5	-	-	-	3	-	-
200200221	GRENS VOORBEREIDINGSKOOL	DOE	BUFFALO CITY	-	-	-	-	-	-	-	-	-	✓
200500318	ILINGELETHU JUNIOR SECONDARY SCHOOL	DPWI	JOE GQABI	✓	✓	✓	-	-	-	-	5	-	-
200100363	JUBILEE PARK PRIMARY SCHOOL	DPWI	NELSON MANDELA	✓	✓	✓	43	5	✓	-	3	-	-
200300045	KENTANI JUNIOR SECONDARY SCHOOL	CDC	AMATHOLE EAST	-	-	✓	-	-	-	-	1	-	-
200404036	KING NDLOVUYEZWE NDAMASE SPECIAL SCHOOL	DBSA	O R TAMBO COASTAL	✓	-	✓	4	-	-	-	-	-	-
200200004	LAERSKOOL GRENS	DPWI	BUFFALO CITY	✓	✓	✓	25	4	✓	-	5	-	-
200400399	LUGXOGXO JUNIOR SECONDARY SCHOOL	DPWI	O R TAMBO INLAND	-	-	-	-	-	-	-	1	-	✓
200201061	LUKHANYO PRIMARY SCHOOL	DPWI	BUFFALO CITY	-	-	-	2	-	-	-	1	-	✓
200400435	MACLEAR METHODIST PRIMARY SCHOOL	DOE	JOE GQABI	✓	✓	✓	10	-	-	-	-	-	-
200500551	MALUTI SENIOR SECONDARY SCHOOL	DPWI	ALFRED NZO WEST	✓	✓	✓	32	4	✓	-	-	-	-
200400546	MBUQE EXTENSION SENIOR PRIMARY SCHOOL(NKULULEKO PRIMARY)	DPWI	O R TAMBO INLAND	✓	✓	✓	20	3	✓	-	1	-	-
200100509	MFESANE SECONDARY SCHOOL	DPWI	NELSON MANDELA	✓	✓	✓	30	6	✓	-	-	-	-

Continues on next page

2021/22 Achievements

EMIS No	PROJECT NAME	IA	EDUCATION DISTRICT	WATER	ELECTRICITY	SANITATION	ADDITIONAL CLASSROOMS	ADDITIONAL SPECIALIST ROOMS	NEW SCHOOLS COMPLETED	NEW SCHOOLS UNDER CONSTRUCTION	GRADE R CLASSROOMS	BOARDING FACILITIES	SCHEDULED MAINTENANCE
200400634	MPAFANE JUNIOR SECONDARY SCHOOL	DPW	O R TAMBO INLAND	-	-	-	2	-	-	-	-	-	-
200300373	MQAMBELI JUNIOR SECONDARY SCHOOL	CDC	AMATHOLE EAST	✓	✓	✓	-	-	-	-	1	-	-
200500825	MZAMENI SENIOR PRIMARY SCHOOL	DPWI	O R TAMBO COASTAL	-	-	-	-	-	-	-	-	-	✓
200200521	MZAMOWETHU PUBLIC SCHOOL	DOE	BUFFALO CITY	✓	-	✓	6	-	-	-	-	-	-
200400696	MZIWODUMO PRIMARY SCHOOL	DPWI	O R TAMBO INLAND	-	-	-	-	-	-	-	-	-	✓
200401335	NGWAYIBANJWA SENIOR SECONDARY SCHOOL	DPWI	O R TAMBO INLAND	-	-	-	-	-	-	-	-	-	✓
200100580	NOMBULELO SECONDARY SCHOOL	DOE	SARAH BAARTMAN	-	-	-	-	-	-	-	-	-	✓
200200619	NONCEDO COMBINED SCHOOL	DOE	BUFFALO CITY	✓	✓	✓	14	-	-	-	-	-	-
200101025	NONINZI LUZIPHO PRIMARY SCHOOL	CDC	NELSON MANDELA	✓	✓	✓	21	4	✓	-	3	-	-
200200624	NONKUNDLA JUNIOR PRIMARY SCHOOL	DPWI	BUFFALO CITY	-	-	-	2	-	-	-	2	-	✓
200500984	NTSIZWA SENIOR SECONDARY SCHOOL	DPWI	ALFRED NZO WEST	✓	✓	✓	12	4	✓	-	-	-	-
200200632	NYIBIBA PRIMARY SCHOOL	DOE	BUFFALO CITY	✓	✓	✓	10	-	-	-	-	-	-
200501001	OSBORN SENIOR SECONDARY SCHOOL	TMT	ALFRED NZO WEST	✓	-	✓	-	-	-	-	-	-	-
200201033	SAKHIKAMVA HIGH SCHOOL	DOE	BUFFALO CITY	-	✓	-	10	-	-	-	-	-	-
200200798	SKOBENI PRIMARY SCHOOL	DPWI	BUFFALO CITY	-	-	-	2	-	-	-	-	-	-
200501600	THEMBA MZIZI JUNIOR PRIMARY SCHOOL	DPWI	ALFRED NZO EAST	✓	✓	✓	25	3	✓	-	4	-	-
200401051	THEMBELIHLE JUNIOR PRIMARY SCHOOL	DPWI	O R TAMBO INLAND	✓	✓	✓	-	-	-	-	5	-	-
200200925	ZANEMPUCUKO SENIOR SECONDARY SCHOOL	DPWI	BUFFALO CITY	-	-	-	-	-	-	-	-	-	✓
200401210	ZWELIBANGILE SENIOR SECONDARY SCHOOL	DPWI	O R TAMBO INLAND	-	-	-	-	-	-	-	-	-	✓




New Schools Completed

BHONGWENI PUBLIC FARM SCHOOL


IA Department of Public Works & Infrastructure
EDUCATION DISTRICT SARAH BAARTMAN
LOCAL MUNICIPALITY Ndlambe
PROJECT LOCATION Kwanonqubela
GPS COORDINATES -33.65734500 South, 26.41991333 East
TOTAL PROJECT COST R48,9 Million
CONSTRUCTION PERIOD 60 Months

 Water

 New Schools Completed

 Electricity

 Sanitation

 37 Additional Classrooms

 4 Specialist Classrooms



DINIZULU HIGH SCHOOL

IA Department of Public Works & Infrastructure
EDUCATION DISTRICT AMATHOLE EAST
LOCAL MUNICIPALITY Elundini
PROJECT LOCATION Ncembu
GPS COORDINATES -31.39777333 South, 28.39787833 East
TOTAL PROJECT COST R 38,7 Million



Water



New Schools Completed



Electricity



Sanitation



32 Additional Classrooms



4 Specialist Classrooms



JUBILEE PARK PRIMARY SCHOOL

IA Department of Public Works & Infrastructure
EDUCATION DISTRICT NELSON MANDELA
LOCAL MUNICIPALITY Nelson Mandela Bay
PROJECT LOCATION Gerald Smith
GPS COORDINATES -33.75455700 South, 25.38105400 East
TOTAL PROJECT COST R 99,3 Million
CONSTRUCTION PERIOD 86 Months



Water



New Schools Completed



Electricity



3 Grade R Classrooms




Sanitation



43 Additional Classrooms



5 Specialist Classrooms



LAERSKOOL GRENS

IA Department of Public Works & Infrastructure
EDUCATION DISTRICT BUFFALO CITY
LOCAL MUNICIPALITY Buffalo City
PROJECT LOCATION Southernwood
GPS COORDINATES -33.00581167 South, 27.90313167 East
TOTAL PROJECT COST R 114,8 Million
CONSTRUCTION PERIOD 31 Months



Water



New Schools Completed



Electricity



5 Grade R Classrooms



Sanitation



25 Additional Classrooms



4 Specialist Classrooms



MALUTI SENIOR SECONDARY SCHOOL

IA Department of Public Works & Infrastructure
EDUCATION DISTRICT ALFRED NZO WEST
LOCAL MUNICIPALITY Matatiele
PROJECT LOCATION Protea
GPS COORDINATES -30.26207600 South, 28.77974700 East
TOTAL PROJECT COST R 59,4 Million
CONSTRUCTION PERIOD 64 Months



Water



New Schools Completed



Electricity



Sanitation



32 Additional Classrooms



4 Specialist Classrooms



MBUQE EXTENSION SENIOR PRIMARY (NKULULEKO RALO PRIMARY)

IA Department of Public Works & Infrastructure
EDUCATION DISTRICT O R TAMBO INLAND
LOCAL MUNICIPALITY King Sabata Dalindyebo
PROJECT LOCATION Mbuqu Ext
GPS COORDINATES -31.62047100 South, 28.78944400 East
TOTAL PROJECT COST R 69,2 Million
CONSTRUCTION PERIOD 51 Months



Water



New Schools Completed



Electricity



1 Grade R Classroom



Sanitation



20 Additional Classrooms



3 Specialist Classrooms



MFESANE SECONDARY SCHOOL

IA Department of Public Works & Infrastructure
EDUCATION DISTRICT NELSON MANDELA
LOCAL MUNICIPALITY Nelson Mandela Bay
PROJECT LOCATION Motherwell 10
GPS COORDINATES -33.77678167 South, 25.58663000 East
TOTAL PROJECT COST R 83,6 Million
CONSTRUCTION PERIOD 57 Months



Water



New Schools Completed



Electricity



Sanitation



30 Additional Classrooms



6 Specialist Classrooms



NONINZI LUZIPHO PRIMARY SCHOOL

IA Coega Development Corporation
EDUCATION DISTRICT NELSON MANDELA
LOCAL MUNICIPALITY Nelson Mandela Bay
PROJECT LOCATION Kwanobuhle 3
GPS COORDINATES -33.81123800 South, 25.36853000 East
TOTAL PROJECT COST R 63,6 Million
CONSTRUCTION PERIOD 54 Months



Water



New Schools Completed



Electricity



3 Grade R Classrooms




Sanitation



21 Additional Classrooms



4 Specialist Classrooms



NTSIZWA SENIOR SECONDARY SCHOOL


IA Department of Public Works & Infrastructure
EDUCATION DISTRICT ALFRED NZO WEST
LOCAL MUNICIPALITY Umzimvubu
PROJECT LOCATION Lusuthu
GPS COORDINATES -30.78230833 South, 29.25340500 East
TOTAL PROJECT COST R 50,1 Million
CONSTRUCTION PERIOD 52 Months


 **Water**

 **New Schools Completed**

 **Electricity**

 **Sanitation**

 **12 Additional Classrooms**

 **4 Specialist Classrooms**




THEMBA MZIZI JUNIOR PRIMARY SCHOOL

IA Department of Public Works & Infrastructure
EDUCATION DISTRICT ALFRED NZO EAST
LOCAL MUNICIPALITY Mbizana
PROJECT LOCATION Lutatweni
GPS COORDINATES -30.891698 South, 29.964470 East
TOTAL PROJECT COST R 48,2 Million
CONSTRUCTION PERIOD 64 Months


 **Water**


 **New Schools Completed**

 **Electricity**

 **4 Grade R Classrooms**


 **Sanitation**

 **25 Additional Classrooms**

 **3 Specialist Classrooms**



Handover of **Lower Dadamba Primary**



Lower Dadamba Primary

EMIS No: 200300221

Education District: Amathole East
Mbhashe Local Municipality

Lower Dadamba Primary School was established in 1961 with only 42 learners.
Construction of the new school started in 2018.
The school has 10 educators and 370 learners are enrolled for the 2022 academic year. Grades offered R-7

This school was officially handed over by the MEC for education, Mr Fundile Gade on 26th May

New Facilities

An ASIDI project implemented by the Independent Development Trust on behalf of the Department of Basic Education and the Eastern Cape Department of Education.

Project Value
R 41.85 Million

- **5 New Ordinary Classrooms**
- **9 Renovated Ordinary Classrooms**
- **2 Grade R Classrooms**
- **1 Science Laboratory**
- **1 Media Centre / Library**
- **1 Office Block**
- **1 Nutrition Centre**
- **8 New Sanitation Facilities**
- **8 Rainwater Tanks**
- **Security Fencing**
- **2 Sport Facilities**


About

Lower Dadamba Primary

Subjects offered:
Xhosa, English, Mathematics, Technology, Economic Management Sciences, Natural Sciences, Social Sciences, Life Orientation And Creative Arts

Extra mural activities:
Music & sport

ACHIEVEMENTS
The department of education offered the school. Transport to carry those learners who travel more than pve kilometres to and from school every day. This has impacted the school enrolment positively. Since there are more learners who are registered in our school. Pre- Grade classes have been introduced since 2019 to give the children opportunity to learn in a safe and caring environment at an early age. In terms of creative arts, the school was awarded trophies for learners who excel in poetry at district level. Also a trophy for the best choir and conductor was awarded in 2019.



Vision

To create responsible, universal citizens
who would be bright leaders of
the 21st Century
by laying a superior foundation
through quality education

MISSION

Inspire our children to be passionate lifelong learners through a curriculum with pedagogical integrity, which allows them to always **INQUIRE, INNOVATE and CONTRIBUTE** in meaningful ways to society.



CORE VALUES

Honesty and integrity
Respect and concern for others
Commitment
Quest for knowledge & excellence



Funding allocated to kickstart hostel Projects

Images: ECDoE Facebook Page

MEC unveils R180-million Ntsonkotha school hostel project

MR MALIBONGWE MTIMA

The Eastern Cape Department of Education (ECDoE) has set aside a total budget of R180 Million for the construction of the state-of-the-art Ntsonkotha Senior Secondary School hostel located in Cacadu (formerly Lady Frere) in the Chris Hani West District.

This announcement was made the MEC for Education, Mr Fundile Gade during his visit to the school earlier this month where he also introduced Kontinental Engineering Consulting as the contractors that would build the 700-bed hostel facility.

Speaking at the event the Hon. MEC said the project is set to start at the beginning of June and is expected to be fully completed within the projected period of 40 months.

“This is a major project which will have economic spin-offs for this area as it is going to create job opportunities for the unemployed youth including graduates,” said Gade.

Kontinental Engineering Consulting has pledged to hiring local graduates and providing internship opportunities for students studying towards building, architect and other related fields at tertiary institutions.

“The department is going to monitor the project in order to avoid unnecessary delays, however, I would like to appeal to community members to protect the school in an attempt to avoid acts of vandalism and theft,” said Gade.

The school’s acting principal Lumka Silosini-Siyeka could not contain her excitement saying the construction of the hostel will help boost the quality of teaching and learning thus improving their examination results.

“This is a major announcement by the MEC, and the project will help curb acts of vandalism and theft as the school will be properly fenced thus ensuring safety of our learners,” said Silosini-Siyeka.

She added that this year the school was celebrating its 55th anniversary and the MEC’s visit has brought joy to everyone as they continue to celebrate this milestone.

Emalahleni Local Municipality Mayor, Councillor Nontombizanele Koni, welcomed the project. “This is one of the biggest projects in the area and forms part of government’s service delivery initiatives. It is also going to benefit local entrepreneurs and small contractors while creating jobs for the youth,” said Councillor Koni.

School Governing Body (SGB) chairperson Mtoto Jaxa urged community members to ensure smooth running of the project and protect it against theft and vandalism.

Ntsonkotha Senior Secondary is a historic school established in 1967 as a boarding school providing accommodation to learners from other areas.



Major boost for disabled learners as MEC announces R120m hostel upgrade

MR MALIBONGWE MTIMA

To improve school infrastructure in the province, the Eastern Cape Department of Education (ECDoE) has injected a whopping R120-million for the construction and upgrading of Khanyisa Special School hostel. This education centre for Learners with Special Education Needs, is situated in Cala in the Chris Hani East District. The project has stalled in the past due to financial constraints.



The Independent Development Trust (IDT) has been appointed as an implementing agent and is expected to monitor and oversee the full completion of the project. The building and refurbishment of the existing hostel blocks will start in June 2022 and is expected to be fully completed by March next year. The project includes the building of the new hostel blocks, refurbishment of the existing hostel structures and security fencing.

Delivering his keynote address, Hon. Gade said it was his Department's mandate to deliver and improve school infrastructure throughout the province.

"As a department we acknowledge the challenges caused by financial constraints which led to the delay of this project. We are now coming back to the site and the project will be fully completed within the projected timeframe," said Gade.

The full scope of work also includes completion of boys and girls hostel blocks, refurbishment of kitchen, dining hall, laundry and the replacement of entrance gates. The existing guardhouse is also expected to be renovated. The MEC called a meeting with all contractors involved in the project to ensure the smooth running of the project without any unnecessary delays.

Khanyisa special school was officially opened in April 1999.

About Youth Day

**"The year of Charlotte Manny Maxeke:
Growing youth employment or an inclusive and transformed society."**

16 June 2022 Youth Day commemorates the Soweto youth uprising of 16 June 1976. In 1975 protests started in South African schools after a directive from the then Bantu Education Department that Afrikaans had to be used on an equal basis with English as a language of instruction in secondary schools.

June 2022

What's Happening

- Environment Month (South Africa)
- **4 Jun:** International Day of Innocent Children Victims of Aggression
- **8 Jun:** World Oceans Day
- **13 Jun:** International Albinism Awareness Day
- **14 Jun:** World Blood Donor Day
- **15 Jun:** World Elder Abuse Awareness Day
- **16 Jun:** Youth Day (South Africa)
- **17 Jun:** World Day to Combat Desertification and Drought
- **20 Jun:** World Refugee Day
- **23 Jun:** Africa Public Service Day
- **26 Jun:** International Day against Drug Abuse and Illicit Trafficking

Steve Tshwete
Education Complex
Zone 6, Zwelitsha
Private Bag X0032
Bhisho, 5605

Call centre
080 1212 570

www.eceducation.gov.za

Issued by:
Eastern Cape Department
of Education, Physical
Resources Management